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OPERABLE UNIT NO. 1 (OU l ) ,  881 HILLSIDE INTERIM REMEDIAL ACTION (IRA) 
INTERAGENCY AGREEMENT (IAG) SCHEDULE - JMK-0229-92 

Ref: D. P. Simonson Itr (2607) to J. M. Kersh, Regulatory Approval of OU 1 Schedule 
Exlension Request with Qualifications, March 4, 1992 

According to the detailed IAG schedule, March 2. 1992.lhrough April 3. 1992 was reserved 
for Systems Operations testing of the OU 1 IRA Collection, Treatment and Discharge System. 
This schedule required the start of the 'Interim Groundwater Treatment Program (full 
operational slatus) by April 6, 1992. 

The above-referenced memo from DOE (2607) approving a schedule extension for the OU 1 
Interim Measurellnter;" Remedial Action (IMIIRA) french drain construction included a 
contingency lor Ihe treatment building to "be operational for treatment of collected water" 
by March 14. 1992. This schedule change decreases the Systems Operalions testing period 
from 25 working days to 10 working days. 

Complications in the systems testing performed to date will prevent us from meeting the 
March 14,.19_92_deadline.,:J,he schedule set forth .in,-the ,detailed, IAG schedule remains 
achievable. 
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